

**Local Housing Strategy 2013 – 2018
Project Plan**

Action	Duration	Start Date	End Date
Communities committee - consider Interim LHS 2010 - 2013	1 day	13/04/2010	13/04/2010
Interim LHS 2010 - 2013 published	1 day	20/04/2010	20/04/2010
HNDA preparation	29 wks	22/02/2010	10/09/2010
Consideration of HNDA outcomes	4 wks	10/09/2010	12/10/2010
Communities Committee - HNDA findings	1 day	12/10/2010	12/10/2010
Publish SHIP	1 day	30/11/2010	30/11/2010
Local Plan main Issues Report preparation	13 wks	12/10/2011	14/01/2011
Local Plan Main Issues Report published	1 wk	24/01/2011	28/01/2011
Local Plan public consultation on Main Issues Report	6 wks	17/01/2011	25/02/2011
Interim LHS annual review	2 wks	27/07/2011	30/08/2011
Local Plan Proposed Plan published	1 day	31/01/2012	31/01/2012
Local Plan Proposed Plan public consultation	6 wks	09/01/2012	17/02/2012
LHS Public consultation	6 wks	09/01/2012	17/02/2012
Interim LHS annual review	5 wks	25/07/2012	28/08/2012
Communities Committee - approve final LHS	14 days	21/05/2012	07/06/2012
Local Plan Examination reporter appointed	1 wk	23/07/2012	27/07/2012
Local Plan Inquiry	4 wks	01/01/2013	28/01/2013
Local Plan Inquiry Report published	1 day	28/01/2013	28/01/2013
Local Plan adopted	1 day	29/03/2013	29/03/2013
LHS 2013 -2018 published	1 day	29/03/2013	29/03/2013
Interim LHS final review	5 wks	24/07/2013	27/08/2013