

**DECEMBER
2008
LOCAL PLAN
ADOPTED**

**Monitor;
data collection;
stakeholder/keyagency
consultation;
prepare Main Issues Report**

**JANUARY
2011
PUBLISH MAIN
ISSUES REPORT**

**Consultation/engagement
analyse response/
report Committee
prepare and print
Proposed Plan**

**JANUARY
2012
PUBLISH
PROPOSED PLAN**

**Consultation/engagement
analyse response/
report Committee
submit to Ministers**

**JULY
2012
EXAMINATION
REPORTER APPOINTED**

**Examination/
consider objections
modifications**

MARCH 2013: PLAN ADOPTED