



MORAY COMMUNITY PLANNING PARTNERSHIP SINGLE OUTCOME AGREEMENT

Healthier

**(National Outcome 6
Actions updates)**

Outcome 6 – We live longer, healthier lives

Required Actions/commitment by local partners for these outcomes - Reduce the burden of disease, harm, distress and premature death due to excessive alcohol consumption and drug misuse

Project	Objectives/Comment – 08/09	Lead	Year	Project Milestone & timescale	Progress	Identify Cross-Cutting issues	Contact details
Achieve agreed number of screenings using the setting-appropriate screening tool and appropriate alcohol brief intervention, in line with SIGN 74 guidelines	NHS Grampian, HEAT Measure	NHSG	08/09		Alcohol Brief Intervention: Alcohol Brief Intervention Training delivered to 11 general practice teams Moray-wide. Further roll out of Alcohol Brief Intervention Training for primary care practitioners planned for April 09 Drug & Alcohol Intervention and Prevention Officer to attend Trainer for Trainers course April/May 09 with view to train bank of ABI trainers.		Tracey Gervaise
Operation Avon and Alcohol Test Purchase operations are due to commence shortly	Ongoing programme by CPP	TMC GP	08/09		During the quarter 7 Operation Avon's were carried out at Forres, Elgin, Lossiemouth and Buckie. 363 youth were spoken to, 59 of whom were found to have been involved with alcohol. 8 tests and one re-test were carried out at premises throughout Moray, all of which passed.		Andy Jamieson
Develop a strategy to tackle alcohol-related issues	To be developed by Community Planning Partnership	CPP	08/11		This will be progressed in quarter 4 by the DAAT.		Sandy Riddell
Develop Policy on alcohol issues for the Licensing Board	Licensing Forum	CPP	08/11		The Forum provides advice and makes recommendations to the Board as an ongoing process.		Peter Adamson
Implement DAAT action plan	DAAT priority	DAAT	08/09		Needs assessment commissioned and is underway with a report due to DAAT Strategy Group in April		Robin Paterson

Required Actions/commitment by local partners for these outcomes - Continue to improve the health of people and sustain long term change by preventing or reducing health inequalities

Project	Objectives/Comment – 08/09	Lead	Year	Project Milestone & timescale	Progress	Identify Cross-Cutting issues	Contact details
Council and NHS to work together to develop new health centres	To be developed by Council and NHS	TMC NHSG	08/09		Forres Integrated Hospital and Health Centre. Action Plan in place. Working to timescale, anticipated completion date 2011. Victoria Crescent. Action plan in place, working to timescale, anticipated completion date September 2009. Life Science Centre. Preferred site identified, Moray College Elgin, currently at		Elaine Brown NHS

					initial design stage.	
Girls to be immunised for HPV – all S2 and above pupils	To be considered in 08/09	CPP	08/09		HPV Immunisation: High uptake continues Moray-wide. Alison Work Professional Lead for School Nursing Services Moray undertaking role of Immunisation Co-ordinator Mechanisms to identify and support hard to reach groups i.e. Looked after and accommodated and gypsy traveller girls age appropriate for HPV Immunisation in place. Working closely with Jeanette Smart Senior Nurse (Looked After & Accommodated Children) NHS G, Graham Noble GTEIP.	Tracey Gervaise
Development of School Travel Plans and Active Travel Plans and Schemes	Service Improvement plan	TMC	08/		Qtr 3: Continued steady progress with school travel plans, with 85% of schools actively engaged in Travel Plans. Qtr.3: Work completed on the selected Council offices. Consultants reported – implications of recommendations being evaluated. Progress satisfactory.	Gordon Holland
Implement the Joint Health Improvement Plan	To be considered	CPP	08/09		Joint Health Improvement Plan. National guidance remains outstanding. Moray approach, to adapt/modify JHIP review, extract SOA health improvement outcomes, remaining health improvement outcomes to be performance managed via Achieving a Healthier and Caring Community theme group and report to the Healthier Strategic Group.	Tracey Gervaise
Develop Physical Activity Sport and Health Action Plan	JHIP priority	JHIP	08/90		Healthy Eating and Active Living Strategic Approach discussion paper presented to MCHSCP MMG. Recommendations include; Adopt national Healthy Eating and Active Living Action Plan (2008-2011) framework, merge the Moray Food and Health Group and the Moray Physical Activity and Sports Health Group, develop and implement a Healthy Eating and Active Living Strategy and Action Plan for Moray. Aforementioned paper to be submitted to the Achieving a Healthier and Caring Community Theme Group and Healthier Strategic Theme Group with a view to support pre-identified recommendations.	Tracey Gervaise

Implement Moray Sexual Health Action Plan	To be considered	CPP	08/09		Sexual Health Action Plan Established Sexual Health Strategy Group, Action Plan reviewed and updated on a bi-monthly basis. Number of Who's Who and What's What multi-agency sexual health workshops delivered, high attendance rate and positive evaluation achieved. Sexual Health Network at planning stage with a view to establish Spring 2009. Review and update of Sexual Health Strategy Group constitution, role and remit at discussion stage with a view to complete Spring 2009.		Tracey Gervaise
---	------------------	-----	-------	--	---	--	-----------------

Required Actions/commitment by local partners for these outcomes - The numbers of overweight and obese children and adults will reduce.

Project	Objectives/Comment – 08/09	Lead	Year	Project Milestone & timescale	Progress	Identify Cross-Cutting issues	Contact details
Implement Moray Food & Health Policy	JHIP priority	JHIP	08/09		Healthy Eating and Active Living Strategic Approach discussion paper presented to MCHSCP MMG. Recommendations include; Adopt national Healthy Eating and Active Living Action Plan (2008-2011) framework, merge the Moray Food and Health Group and the Moray Physical Activity and Sports Health Group, develop and implement a Healthy Eating and Active Living Strategy and Action Plan for Moray. Aforementioned paper to be submitted to the Achieving a Healthier and Caring Community Theme Group and Healthier Strategic Theme Group with a view to support pre-identified recommendations.		Tracey Gervaise

Required Actions/commitment by local partners for these outcomes - The number of people in Moray who smoke will reduce

Project	Objectives/Comment – 08/09	Lead	Year	Project Milestone & timescale	Progress	Identify Cross-Cutting issues	Contact details
Continue to provide Smoking Advice Service	NHSG priority	NHSG	08/09		Smoking Advice Service Review of Smoking Advice Services (Moray) at discussion stage, with view to complete Sept 2009. Multi-agency Local Tobacco Alliance to be established later this year.		Tracey Gervaise
Implement maternal tobacco use initiative	NHSG priority	NHSG	08/09		Maternal Tobacco Use Initiative. Postholder in place, Health Visitor trained, completed smoking cessation training, initiative launched, number of referrals		Tracey Gervaise

increasing. Work plan 2009/10 completed.

Required Actions/commitment by local partners for these outcomes - People in Moray have improved mental wellbeing

Project	Objectives/Comment – 08/09	Lead	Year	Project Milestone & timescale	Progress	Identify Cross-Cutting issues	Contact details
Implement Mental Health Delivery Plan	Service Improvement Plan	CPP	08/09		Moray based sub groups all progressing against own action plans. Development of Integrated Care Pathways is the vehicle to meet the delivery plan targets. Reductions of Re-admissions target has been achieved. Increase in primary care based psychological services and self care materials aimed at those with mild depression has been implemented in 2009. Increase in resources for dementia care with recruitment of a Clinical Psychologist and planned recruitment of additional SW time, nursing and OT time planned for rest of 2009 to support all agencies manage those with dementia. Suicide prevention training for care staff groups is on target.	Development of dementia strategy requires involvement of all agencies.	Mike Perera
Support action in “towards a mentally flourishing Scotland”	NHSG priority	MCHSCP	08/09		Moray will be involved in developing the action plan. Locally, increasing access to further education for those with serious mental illness pilot with LEAD Scotland has commenced and will report in June 2009.	Social inclusion work as per Sections 26 to 31 of the Mental Health Care and Treatment Act.	Mike Perera
Build on the Scotland’s Health at Work programme, and in particular mental health and wellbeing policies	JHIP NHSG priority	MCHSCP	08/09		Staff web site up and running. Staff survey will report in June. Self care materials available to all staff. Endowments have supported a pilot complementary therapy for stress relief for staff.		Mike Perera

Required Actions/commitment by local partners for these outcomes - Increase the proportion of people needing care or support who are able to sustain an independent quality of life as part of the community.

Project	Objectives/Comment – 08/09	Lead	Year	Project Milestone & timescale	Progress	Identify Cross-Cutting issues	Contact details
Develop the use of tele-care, preventative and rehabilitation services	Service Improvement Plan	CPP	08/09		Strategy is in the process of development. Provisional completion date- November’09		Jane Mackie
Develop housing/support models for older people in their communities	Service Improvement Plan	CPP	08/09		No progress made, discussions ongoing.		Robin Paterson

Increase pro-active work with people at risk of admission to hospital	Service Improvement Plan	CPP	08/09		Contract agreed with ATOS (Development Consultants). Detailed work programme is currently being developed.	Jane Mackie
Implement Carers Strategy	Service Improvement Plan	CPP	08/09		Implemented. Contract with Quarriers (service provider) begins April'09.	Jane Mackie
Implement Moray Older People's Strategy	Service Improvement Plan	CPP	08/09		Consultation completed. Older People's Strategy will be ready for Council approval by end of April'09.	Jane Mackie
Implement Learning Disability "Same as You" plan	Service Improvement Plan	MCHSCP	08/09	Plan is 2007-2010	<p>Continuing to progress. A Full report will be available in the next quarter. The strategy has 11 themes, which are being progressed over a 3-year period.</p> <p>1. Enabling and sustaining independence. Work is actively underway to complete the governments Capacity planning toolkit to help us predict the future need for services. A self advocacy group for child in transition is in place Robust risk assessment processes are in place.</p> <p>2. Promoting Inclusion. Community relationships are very positive with good connections with schools Etc. A Grampian Group is actively taking forward accessible information for LD. Sexuality training has been introduced to the Moray College.</p> <p>3.Meeting Specialist Health care needs. Specialist support available to all Health services to enable people with LD to access the services appropriately. Still need to develop better systems for enabling people with LD to get appropriate appointment times, etc. Although they are available sometimes.</p> <p>4.Safety and Protection. Adult Protection Act implemented with Adult Protection unit in the process of being recruited to.</p> <p>5.Record Keeping and communication.</p>	Anne Slee

					<p>File audits are a routine part of supervision for Care Officers. Information leaflet regarding how we plan care has been approved and is about to be Printed. The Carers Forum is under going a transformation to meet the changing needs E.g. the service and its users. Transitions are getting better with the care officers attending school reviews for those in transition with known LD.</p> <p>6.Meeting staff needs. Rolling training programme in place for all LD provider staff New Trainer in place for Adult Protection and Community Care. Supervision and appraisal schemes in place for all LA, NHS and contracted staff.</p> <p>7.Developing Partnership working. Housing have a Planning officer who is capturing future LD needs and building into programmes. A Forensic Psychiatrist is about to be employed in Grampian.</p> <p>8. Leadership and Direction. LD representation at all appropriate management meetings, but still struggling to fit into Community Planning.</p> <p>9. Financial Resources and Information Management. Have undertaken exercise with contracts department and are clear as to which services need to be re tendered. All contracts are reviewed on an annual basis.</p> <p>10. Lifelong Learning. Liaison meetings take place with Moray college every term to ensure courses are appropriate.</p> <p>11.Capacity for Improvement. All services have performed well in Care Commission inspections.</p>	
--	--	--	--	--	---	--

