

Chief Executive's Office Service Improvement Plan 2009/10 Exceptions



Community Planning Strategic; Equalities

Action Code	Action Title	Milestone Description	Milestone Due Date	Milestone Note	Due Date	Progress Bar	Latest Status Update	Status Icon
CE09-2.3.4	Create Single Equality Scheme				31 Dec 2009	<div style="width: 65%; background-color: #4f81bd; border: 1px solid black;">65%</div>	The delay in producing the scheme has been caused by the time to establish the Equalities & Diversity Corporate Advisory Forum (E&DCAF) to assist in its development. The draft Single Equality Scheme is now complete and will be distributed to the E&DCAF and the Equalities Forum for consultation purposes in the New Year. Issues arising from the Diversity Day delivered by the Equalities Forum to members and partner agencies will be included within the action plan if relevant.	

Council Development / Service Planning / Modernising Government Strategic; Council Priorities

Action Code	Action Title	Milestone Description	Milestone Due Date	Milestone Note	Due Date	Progress Bar	Latest Status Update	Status Icon
CE09-3.1.1	Produce Corporate Plan 2009-10				31 Aug 2009	<div style="width: 10%; background-color: #4f81bd; border: 1px solid black;">10%</div>	The Corporate Management Team agreed a process for identifying, monitoring, and approving priorities which identifies priorities to include in the Corporate Plan. Therefore the work to produce the Corporate Plan is now able to proceed in Quarter 4.	