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SOA 2008/09 unmet Actions carried forward for monitoring  
 

Wealthier & Fairer 

 

 

Wealthier & Fairer 
01. We live in a Scotland that is the most attractive place for doing business in Europe. 
Increased level of economic activity 

Title Lead / 
Contact Latest progress (September 2009) Expected Outcome / Cross-Cutting Issues 

Buckie – acquisition of 
harbour-side land and 
the development of an 
iconic office 

Lead: TMC, 
HIEM 
Contact: Sandy 
Ritchie, Ian 
Fraser, Martin 
Johnson 

HIEM have advised that this site is no longer preferred, and have refocused their attention 
towards another Buckie location.   TMC are in the process of obtaining Council approval to 
dispose of the site – initially be canvassing public sector partners, but if no interest shown, then 
to private sector through advertisement. 
 
Details of a marina facility in No 3 basin have been prepared and costed.  The Business plan 
identifies berthing charges higher that those for enhanced facilities at other NE ports, and puts 
viability into doubt.  This is being investigated further prior to recommending further actions to 
Council. 
   

Land to be acquired by HIEM from TMC. 
 
Detailed planning and costing to be 
undertaken. 
  
Planning permission sought and granted. Need 
for TMC and HIE to collaborate in finding 
appropriate solution but TMC to take initial 
actions. 
 
 

 
 

Wealthier & Fairer 
01. We live in a Scotland that is the most attractive place for doing business in Europe. 
Improved environment for new and expanding business 

Title Lead / 
Contact Latest progress (September 2009) Expected Outcome / Cross-Cutting Issues 

Make available land at 
Chanonry Industrial 
Estate for business 
units in anticipation of 
necessary relocations to 
make way for the Elgin 
Flood Scheme. 
 

Lead: TMC 
Contact: 
Donald Lunan 

Work is complete on the upfill (subject to some minor repair work caused by recent flood damage).  
Foundations for the relocated units are being laid. 
 
 
 

Upfilling of Chanonry Industrial Estate. 
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Wealthier & Fairer 
01. We live in a Scotland that is the most attractive place for doing business in Europe. 
Increased level of economic activity 

Title Lead / 
Contact latest progress (September 2009) Expected Outcome / Cross-Cutting Issues 

Elgin - Development 
of University Campus

Lead: UHI 
Contact: Mike 
Devenney 

Business case completed and sent to the Scottish Funding Council.    SFC rejected the case as College 
not deemed to be a priority in a context of limited capital funding.    
 
Phase 1 still `live` as this does not rely on SFC funding/support.   Update on this is provided below. 

Master plan to be developed, business case 
made.  The proposed Moray Lifesciences 
Centre (see below) now forms phase 1 part 
of the campus master plan. 
 

Elgin – Development 
of Lifescience Centre

Lead: UHI 
Contact: Mike 
Devenney 

Business case completed and approved by Moray College Board of Management in June 2009.   Board of 
NHS Grampian met to consider this in September 2009 and, although members happy with plans, a final 
decision is still to be taken.   Board of HIE will also consider this in due course and have co-
commissioned a piece of consultancy which will elaborate the research and commercialisation potential 
that has been claimed for the Centre.   A final decision on all of this is expected by the end of December 
2009.        

Vision and Master Plan to be developed, 
leading to an action plan.  Business case 
nearing completion and will be considered 
by various agencies by end of May 2009. 
 
 
 

 
 
 
 
 


