

APPENDIX I

Action	Current Timetable	Revised Dates (Western Link Road remains in the Plan)	Revised Dates (Western Link Road removed from the Plan)
Proposed Plan approved for consultation	10 Dec 2013	29 Jan 2014	Aug 2014
Consultation period begins	Feb/Mar 2014	Mid March – Mid May 2014	Oct/Nov 2014
End of consultation period. Analyse comments and prepare report to Committee.	April 2014	Mid May 2014	December 2014
Committee Meeting to consider representations	August 2014	October 2014	April 2015
Submit plan to Scottish Ministers and request examination.	September 2014	November 2014	May 2015
Examination held	December 2014	February 2015	August 2015
Examination report received and reported to committee	April 2015	June 2015	December 2015
Post examination modifications published	July 2015	August 2015	February 2016
Plan formally adopted.	July 2015	September 2015	March 2016